
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14
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Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 253 Date: 05-Mar-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 543

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.29" Partly cloudy to overcast

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit Mathur's diary for the erection of OBG lift 11W.
- Continued to gather, clean, and organize the grouting equipment that was used on Wednesday.
- Wrote outstanding diaries for the week including the diary for the Hinge K grouting operation on
Wednesday March 2, 2011.
- Began to write the TL-502 forms related to the twelve sets (3 cubes in a set) taken during the Hinge K
grout pad operation.
- Continued to observe and investigate the cradle offset for OBG lift 11W with the W-Line temporary truss
pedestals.

Attachment

The edge of the cradle for OBG lift 4W was approximately even with a
pedestal on the south side of the W-Line temporary truss.

The edge of the cradle for OBG lift 11W was approximately 65mm
towards the north of a pedestal on the south side of the W-Line

temporary truss.
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ABF erecting OBG lift 11W onto the temporary truss. The edge of the cradle for OBG lift 7W was approximately 35mm
towards the north of a pedestal on the south side of the W-Line

temporary truss.
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